
 
 
 
 
 
 
 
 

 

 

Executive Summary For Action 
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December 1, 2015 
 
Agenda Item 
METRO Blue Line Extension Update 
 
Prepared By 
Jason Zimmerman, Planning Manager 
 
Project Summary 
At the Metropolitan Council’s Transportation Committee meeting on November 23, the 
Committee voted to recommend approval of the revised scope and cost estimate as proposed. 
The full Met Council is expected to take action on this item on December 9. 
 

Dec 9 Met Council Action on revised project scope/cost estimate; 
authorize Municipal Consent process 

 
The Project Office has indicated that Issue Resolution Teams will continue to meet regularly going 
forward to begin to address issues of design – especially around the stations and the station 
platforms. At the last IRT meeting, staff was given a rough schedule for reaching the remaining 
design thresholds in the Project Development and Engineering phases of work: 
 

March 2016 –15% design (Municipal Consent) 
August 2016 – 30% design 
May/June 2017 – 60% design 
Fall/early winter 2017 – 90% design 
December 2017 – 100% design 

 
Recommended Action 
Receive and file METRO Blue Line Extension Update. 
 


